

# South Carlin Springs Road Safety Study

August 2018

Update to APS & ACTC

# Completed

- Submitted requests to address corridor overgrowth through Code Enforcement
- Received land survey for 5<sup>th</sup> Rd S curb extension
- Requested cost estimate for 5<sup>th</sup> Rd S curb extension
- Eliminated ART/WMATA bus stop across from Campbell ES
- Completed signage changes to accommodate elongated school speed zone
- Coordinated with ACPD on corridor updates – None at this time

# In Progress

- Coordinating speed zone flasher pilot with APS – *Summer 2018*
- Easements and bus pad for the relocation of the 3<sup>rd</sup> Street ART/WMATA stop – *Late-2018*
- Design/Implementation for 5<sup>th</sup> Rd S Curb Extension – *Late-2018*
- Easements and construction for signalized intersection projects – *Late-2018 or 2019*

# Looking Ahead

- Initiating other mid-term action items
  - Survey, design, and implement other planned curb extensions
  - Address more severe sidewalk maintenance conditions
  - Evaluate flexible delineator options
  - Review street lighting infrastructure