

Anticipated Schedule

- Transfer Project to VDOT – Ongoing
- Preliminary Design – Early to Mid 2020
- Public Hearing – Mid to Late 2020
- Advertise Contract – Late 2020
- Aquatic Center Opening – Early 2021
- Award Contract – Mid 2021
- Construction – 2022-2023

We are
here

