
STAFF:         Nancy Roisum, Construction Management Specialist II,
                     Facilities Planning Section, Office of Support Services

Reviewed by County Attorney’s Office:_____________

April 20, 2002

TO: The County Board of Arlington, Virginia

FROM: Ron Carlee, County Manager

SUBJECT: Approval of an Amendment and Increase in the Authorization to the Contract
for Design Services for Lee Community Center, Agreement Number 287-97.

RECOMMENDATIONS: 1.  Approve an amendment to Agreement Number 287-97,
Design Services for Lee Community Center, with Burt Hill
Kosar Rittelmann Associates to include an increase of
$80,748.00 for additional services, bringing the total design
contract authorization to $192,584.00.

2.  Delegate to the Purchasing Agent the authority to sign the
contract documents, subject to legal review by the County
Attorney.

ISSUES:  None

BACKGROUND:
On April 18, 1998, the County Board approved the original award for the agreement for
design services for the renovation of Lee Community Center, in the amount of $62,105.00,
which included a base price of $56,459.00 plus a contingency of $5,646.00. Two previous
amendments were authorized; Amendment No. 1 in the amount of $30,491.00 on June 5,
2000 and No. 2 in the amount of $19,340.00 on October 17, 2000.  Construction
administration by the design firm is now in the closeout stage.

The third amendment is for additional design services required as a result of primarily
unforeseen and unknown conditions encountered during construction.  At the County’s
request, civil engineering services were required to redesign the new main entrance
concrete ramp and railings, a structural engineer’s expertise was needed to address
structural problems unforeseen by the County, additional mechanical engineer work was
needed to evaluate the cause of a malfunctioning heating-cooling system,  and additional
architectural  services were required to respond to the unknown building conditions and
the need for additional construction management services.
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FISCAL IMPACT:
Funds for this contract amendment are available in previously approved Park Bonds.
Funding is available from 024.R98.LEE.


