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PARK AND RECREATION 
COMMISSION 

2100 Clarendon Blvd., Suite 414 
Arlington, Virginia 22201 

 
 

Meeting Minutes 
October 23, 2018 

 
Commission Members Present:  
Bill Ross, Chair 
Duke Banks 
Sergio Enriquez 
Steve Finn      
Colt Gregory 
Caroline Haynes 
David Howell, Vice Chair 
Shruti Kuppa (via telephone) 
Julie Mullen 
Kevin Rachlin 
 
Guests:  
Krista Di Iaconi 
John Fitzpatrick 
Benjamin Keeney 
Mark Lincoln, APS Citizen Representative 
Drew Murray, Sports Commission Representative 
Jane Seigel 
Robin Stombler 
 
County Staff: 
Marco Rivero, Principal Planner, PRC Staff Liaison  
Jeffrey Chambers, Director of Design and Construction, Arlington Public Schools 
Diane Probus, Associate Planner, DPR 
Ajibola Robinson, Project Manager, Arlington Public Schools 
Richard Tucker, Principal Planner, CPHD 
 
PRC members not in attendance: 
Nathan Gould  
Michael Grace 
Cindy Krech (provided questions for meeting beforehand) 
Syed Waqar Shah 
Andrea Walker 
 
 
Chairman’s Introduction and Review/Approval of Meeting Minutes  
The Commission considered their September 2018 Park and Recreation Commission (PRC) 
meeting minutes. With no objections, the Commission approved the minutes. 
 
PRC Chair Ross introduced two new commissioners to the PRC, Sergio Enriquez and Syed Waqar 
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Shah (not present).  Commissioner Enriquez provided a brief introduction and his interests 
regarding parks and recreation.  Furthermore, Mark Lincoln introduced himself as the new 
Arlington Public Schools (APS) citizen representative to the Commission.  
 
 
Public Comment:   
 
No public comment was provided.  
 
 

Agenda Items 
 
Four Mile Run Valley (4MRV) Area Plan [Richard Tucker, CPHD]  
  
Richard Tucker provided a presentation on the final version of the 4MRV Area Plan which will be 
presented to the County Board for approval at its November 2018 meeting.  The discussion period 
that followed revolved around several questions and issues, including the plans for Allie S. Freed 
Park, the plan’s proposals for dealing with increasing traffic and parking issues, concerns over 
continued easy access by dogs to the stream, plans for dealing with business growth, the 
anticipated future of the arts and industries district, and the reaction of neighboring civic 
associations to the plan.  The presentation has been posted to the main PRC webpage on the 
following link (under “2018 Meeting Schedule” within the October “Meeting Materials”).   
  
The Commission agreed to produce a letter of support for the plan.   
 
 
New Elementary School at Reed Building [Ajibola Robinson, Arlington Public Schools] 
 
Ajibola Robinson provided a presentation on the New Elementary School at the Reed Building 
project which consisted of an overview of the project, open space/use elements, stormwater 
management, tree canopy coverage/preservation, among other items.  The project will be 
presented to the County Board for approval at its November 2018 meeting.  The discussion period 
that followed revolved around several questions and comments, including fencing for outdoor 
facilities, on-site parking and stormwater considerations, justification for the “integrated” 
approach to building placement/design, parking demand, and the use/layout of the proposed 
gymnasium.  The presentation has been posted to the main PRC webpage on the following link 
(under “2018 Meeting Schedule” within the October “Meeting Materials).  
 
The Commission agreed to produce a letter of support for the plan.  
 
 
Market Common Clarendon Central Park [John Fitzpatrick, Regency Centers] 
 
John Fitzpatrick and Benjamin Keeney (joined also by Krista Di Iaconi) representing Regency 
Centers provided a presentation on the proposed site plan amendment for the Market Common 
Clarendon Central Park project.  The presentation consisted of a review of the existing site/park 
conditions, the proposed park design, and a review of the various elements proposed.  The project 
is currently on hold with CPHD (there is no determined County Board review date).  The 
discussion period that followed revolved around several questions and comments, including 
driveway configuration/access around the park, water fountain enhancements, loss of existing 
park features (playground space, tree canopy, etc.), configuration of the two proposed retail 

https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/5/2018/10/4MRV-AP_PRCPres_102318_red-2.pdf
https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/5/2018/10/181023-REED-DPR-Final_red-1.pdf
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structures and their effect on the publicly, accessible open spaces, configuration of the central 
open space area and proposed features, accommodations for dogs, pop-up retail considerations, 
park focal points, and overall site maintenance.  The presentation has been posted to the main 
PRC webpage on the following link (under “2018 Meeting Schedule” within the October “Meeting 
Materials). 
 
The Commission agreed to produce a letter detailing the Commission’s thoughts, design ideas, 
fundamental design questions and other considerations, which will be shared with the applicant 
and the County Board accordingly.   
 
 
Staff Report  
 
Fairlington Park Project 

• Contractor working on the playground seat wall reinforcement and formwork. Concrete 
planned for 10/15/2018. 

• Foundation casted for the Tsunami shade structure. 
• Contractor started installing play equipment. 

 
Gunston Community Field 

• Notice to Proceed Issued. Scheduling pre-con meeting for next week.  
 

Urban Forestry Office Updates 
1. The tree maintenance crews are catching up to resolve the high volumes of tree removal 

and maintenance calls from the summer.  
2. The new permitting system for plan review will likely be introduced in the first quarter of 

2019. This will hopefully improve our quality of work through higher efficiency and use of 
new technology. 

3. Staff is working with Arlington TV to create a tree preservation video, featuring a realtor, 
tree steward, and forester. 

4. For Fall 2018, there are 689 trees scheduled to be planted: 279 are scheduled to be 
planted in the parks and 410 are scheduled to be planted along the streets.  Planting will 
begin in early November and continue into January. 

5. Urban Forestry staff attended a preconstruction meeting for the Glencarlyn Park Shelter. 
Review is underway for Henry Clay, Nauck Town Square, and Banneker Park. The Upton 
Hill Regional Park has resubmitted revised plans, reducing impact on trees on the 
climbing tower and playground renewal project. 

6. Foresters worked with DES staff on tree preservation at the Salt Dome project. Staff will 
be part of the planning process for the 26th and Old Dominion master plan, where 
replacement trees from the Salt dome installation will play a key part. 

7. A re-alignment of a bike trail in Bon Air Park, paid for by VDOT, is likely to impact 38 
trees. Forestry and park management have sent concerns about this impact to DES, and 
are working to reduce impact, and ensure the re-alignment is necessary. 

8. The Ballston Pond stormwater project is in the review and planning stage right now. This 
project will impact trees, and staff is working to find the best options for reforestation of 
this stormwater pond. 

 
Benjamin Banneker Park Improvement Project 
As part of the Benjamin Banneker Park Improvement project, a final public meeting (walking 
tour) was held on Saturday, September 8, 2018. Over 20 participants attended this meeting, 
where the final design for improvements was presented. The park improvements are focused on 
the parking lot, dog park, trail connections, playground and the boundary marker area. 

https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/5/2018/10/18-1022-Market-Common-_Parks-and-Rec.pdf
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You can find the boards presented during the walking tour on the project webpage here. 
https://projects.arlingtonva.us/projects/benjamin-banneker-park-project/  

 
Construction documentation is expected to be completed in December 2018. It is anticipated that 
the construction contract will be approved by the County Board in early 2019, with the goal of 
starting construction in the spring of 2019. 
 
4MRV 
The Park Master Plan (PMP) and associated Design Guidelines were considered and adopted by 
the County Board at their Saturday, September 22, 2018 meeting. The next step is to begin the 
design development phase for the Jennie Dean Park, Phase 1 project. A community engagement 
process will begin later this fall to design the various park elements. It will be a 
distributed/democratic process and will follow the County Manager’s Six-Step Public Engagement 
Guide for Capital Projects at the “Involve” level.  

 
RHP+ 
Construction continues at the Wilson School site and the school is expected to open in the fall of 
2019. Penzance has started demolition of Rosslyn Highlands Park, Fire Station #10 and 1555 
Wilson Blvd. The Fire Station is anticipated to be completed summer 2021. The park is 
anticipated to be completed by the end of 2021. Public engagement for the playground (on the 
APAH Site) began earlier this spring and two conceptual layouts were presented at public forums 
and online. One concept received overwhelming support and the design team has developed 20% 
DD drawings for that concept. Construction documents are currently being prepared. APAH has 
submitted for permits for their site and anticipates the undergrounding of utilities on 18th street 
to start later this winter with their building starting in summer 2019. 

 
Nelly Custis Park 
The preferred design concept chosen by the DWG (Design Working Group) was presented to the 
Civic Association meeting on Wednesday, November 8th. The project was approved by the Civic 
Association. The LDA permit has been issued. The project has been awarded for construction. The 
contract is currently being prepared by DMF. After the contract is prepared and signed by the 
contractor, a purchase order will be prepared and a pre-construction meeting will be set to 
determine a construction start date. 

 
Dawson Terrace Park 

• Placed concrete for East wall footings – Complete 
• Formed up walls and placed concrete for East wall 
• Formed up walls and partially place concrete for the North wall 
• Excavation preparation for playground install 
• Applied waterproofing at south wall 

 
Alice West Fleet Elementary School (NES @ Thomas Jefferson) 

• Delays: The project has experienced delays due to the following 2 reasons: 
1. Presence of insufficient bearing soils at the garage footing level in many locations 

requiring remediation 
2. The inability to obtain swing easements for the proposed tower crane resulted in the 

alternative option of using multiple mobile cranes instead. 
 

• Recovery schedule: The delays experienced were to a degree that require development of 
a Recovery schedule by the project team in order to ensure the project achieved the 
original delivery target of occupancy for the Fall 2019 school year. The Recovery schedule 

https://projects.arlingtonva.us/projects/benjamin-banneker-park-project/
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was received in August and becomes the basis for the new milestone completion dates. 
The Recovery schedule incorporated re-sequencing of activities and securing of additional 
current and future resources in order to mitigate the delay. 
• Recovery schedule milestone dates: 
▪ Garage Early Occupancy: 11/12/18 
▪ Topping out of Structure: 11/2/18 
▪ Envelope complete: 4/10/19 
▪ Utilities services: 5/7/19 
▪ Wall close-in Inspections: 4/9/19 
▪ Ceiling close-in inspections: 5/14/19 
▪ Occupancy inspection: 7/15/19 
▪ Staff occupancy: 8/19/19 
▪ Student occupancy: 9/3/19 

 
Completed and ongoing tasks: 

• Concrete slab at roof of garage (ground floor of school) - complete 
• Garage structure - complete 
• Garage entry ramp retaining wall footings – complete 
• Garage entry ramp retaining walls - complete 
• Installation of waterproofing for garage foundation walls – ongoing and soon to 

complete 
• Backfill around garage structure – ongoing and soon to be complete 
• Garage mechanical, electrical, and plumbing (MEP) rough-ins - ongoing 
• Future bus loop - has been put on grade and stone sub-base installed in order to 

stabilize the grade. The loop is serving as an access road for construction vehicles 
within the site during construction, and for emergency vehicle access to Jefferson 
Middle School. 

• Structural Steel Erection - while the garage is an all concrete structure, the 4-story 
building above is of steel frame construction. Structural steel erection for the 1st 4-
story sequence is complete, and erection of the 2nd 4-story sequence is in progress. 

• Thomas Jefferson Middle School (TJMS) Stair and Façade renovations – This work 
entailed demolishing 2 existing stairwells at TJMS and reconfiguring them so that the 
new entries allow for on-grade access to the lower level of TJMS with a single stair for 
access to the upper level. At this time, the stairwell interiors are complete except for 
installation of the finish flooring material. The stairwell exteriors are complete except 
for installation of the finished standing seam metal roof and the permanent gutters 
and downspouts. The stairwells are currently being used as a travel path for 
occupants between floors, and for emergency egress out of the building 

• Temporary egress pathway from TJMS stairwells – during construction, and prior to 
completion of the permanent egress path on the west side of TJMS, a temporary egress 
path has been constructed and is currently in use. 

 
Construction activities next month: 

• Installation of entry ramp to garage 
• Backfill around garage structure 
• Installation of garage MEP rough-ins 
• Structural steel erection 
• Start installation of roofing underlayment 
• Pour elevated concrete decks at 1st 4-story section of building 
• Start spray fireproofing at steel 
• Start MEP rough-ins at 1st 4-story section of building 
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• Completion of TJMS Stair and Façade renovations work 
 

Process related activities: 
• Modified construction work hours - (7am-9pm on weekdays, and 9am-9pm on 

weekends and holidays) are being judiciously used in order to improve the project 
schedule when possible. 

• Construction worker parking – we are planning to use the upper level of the garage for 
construction worker parking once the steel structure above is complete and garage 
life safety systems are installed, with a target date for use in early November. 

• Quarterly meetings – quarterly meetings to address construction issues/concerns 
were requested by local neighbors and Civic Associations. Future meeting dates are: 
11/14/18, 2/13/19, 5/15/19, and 8/14/19. Meeting time is 7pm-8:30pm, meeting 
location is the TJMS library. 

 
Ballston Pond Retrofit/Beaver Pond Park Improvements  
DES is preparing the final design for the pond retrofit. The pond receives runoff from more than 
300 acres of urban and suburban land, and represents the most feasible opportunity within 
Arlington for a larger regional stormwater management facility.  Retrofitting the pond so it 
provides more water quality treatment will help the County to comply with Virginia’s water 
quality regulations and will contribute to restoring the Chesapeake Bay.  DPR is working with DES 
to improve the park area on the east side of the pond.  A new platform with interpretive signs will 
be built on the pond’s shoreline for visitors to view the scenery and wildlife.  Other improvements 
include park entrance signs and new plantings along the trail.  Invasive plant control will be 
integrated in all phases of this project.   

 
Madison Manor Park Rehabilitation 
Staff presented the final park plan to the community during the annual community picnic held on 
June 10th. The project includes a renovated nature themed playground, basketball court, picnic 
shelter, combination field, drinking fountain, site furnishings, walkways, irrigation, parking area, 
casual use space and landscaping. The design team is moving forward with construction 
documents and is projecting construction to start in the 2nd quarter of 2019 with completion in 
the 3rd quarter of 2019.  

 
APS Reed Elementary School Expansion 
The use permit is currently under review.  The use permit is anticipated to go to the Planning 
Commission and the County Board in November.   

 
Crystal Square Block Plan/1770 Crystal Drive 
The applicant will be proceeding with their application for redevelopment of the block but will 
not be converting the building at 1770 Crystal Drive to residential at this time. The current 
proposal is to make improvements for that building and keep the use as commercial/office. The 
applicant still intends to grant and easement to the County for the future development of a park 
as part of the application. These applications will come before the Board in October. 

 
New Secondary School at Wilson 
Schedule Milestone Dates: 

• Topping out of Structure Steel: 11/2/18 
• Envelope complete: 4/5/19 
• Utilities services: 5/3/19 
• Wall close-in Inspections: 3/1/19 
• Ceiling close-in inspections: 5/31/19 
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• Occupancy inspection: 8/1/19 
• Staff occupancy: 8/19/19 
• Student occupancy: 9/3/19  

 
Completed and ongoing tasks: 

• Bar 3 music room slab was poured. 
• CMU wall installation has completed at black box. 
• Spray fireproofing work ongoing. 
• Ductwork and plumbing installation ongoing. 
• CMU wall installation at gym ongoing. 
• Stair #1 installation ongoing. 
• Metal stud framing ongoing. 
• Façade wall framing and curtainwall installation has begun.  

 
Construction activities next month: 

• Door Frames and Interior Framing will begin. 
• Sheeting/shoring and construct the DVP electrical vault will begin.  

 
Process related activities: 

• Washington gas finished replacement of the gas main along Wilson Blvd.  
 

Bluemont Park 
The sidewalk construction project is 95% complete. New trees (17) will be planted along the 
newly created park entrance and sidewalk area in late Fall (depending on when Davey can dig, 
weather dependent) and will include two years of watering. Invasive plant management is 
ongoing. Additional plantings will take place over the next few seasons. Site furnishings (trash 
cans, benches, park signage) will be ordered this fall with installation by PNR. 
 
Lucky Run/Allie Freed  
Invasive plant treatment for calendar year 2018 is ongoing.  Invasive plant treatment resumed 
with a Celandine treatment late March, a first summer treatment late May/early June and fall 
treatment in September, with a potential additional treatment in October. Tree planting for both 
Lucky Run and Allie Freed will take place late Fall 2018 and will include approximately 50 trees 
total. Additional planting will take place Spring 2019. 

 
Oakland Park 
The LDA permit has been obtained and the project is in the queue for bid. 

 
Oak Grove Park 
The asphalt chip path rework scheduled to start 10/29/18 and be completed by 11/2/18.   A 
notice will be provided to the Civic Association prior to start of the work. 

 
Powhatan Springs Skate Park 
Hurricane Florence and the significant rain events of late summer and September have impacted 
the speed of construction. With drier weather, the contractor and skate park specialty 
construction contractor are working hard to make up for any delays. Site walls have been poured. 
Light pole bases and shade structure bases are being installed. Skate park elements are being 
installed. The athletic field remains open during construction. The projected completion date for 
the skate park is early 2019 with final landscaping to occur in spring 2019.  
                
Long Bridge Park and Aquatics & Fitness Center 
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The Design/Builder has begun installing Erosion and Sedimentation (E&S) controls and clearing 
the site. 
 
Long Bridge Park Field 1 and 4 Replacement 
Working with the design team for the fixes to both fields, met with the team on 09/13/2018.  
Design coordination can begin once proposal is reviewed by the County. 
 
McCoy Park Improvements 
Construction start date was revised and started 10/10. Construction alert signs have been posted 
on site and the webpage updated and the restricted parking signs are in place with new 
construction timeframe. Material submittals are being received and responded to. Construction 
completion is estimated for late 2018 (November/December). 
 
Mosaic Park  
Developer use of site for pedestrian bridge installation.  Staff has approved the mitigation 
measures submitted by the developer and the construction fencing has been installed.  Contractor 
is anticipated to mobilize in October.  
 
905 20th Street South – Preparation for Demolition 

• Obtain utility letters – Complete  
• Prepping for house board up 
• Drawing review and comments in preparation for permit submission   

 
Nauck Town Square 
The plans have been uploaded for LDA review by DES. 100% plans will incorporate comments 
from DES and final plan updates (not required for LDA permitting) and are due in October.  

 
Glencarlyn Park 

• Construction is underway with the utility marking, posting signs, and fence being 
installed.  Coordination taking place with Dominion Energy and Crown Construction. – 
Complete 

• Dominion de-energized the power line to allow tree demolition, will re-energize upon 
completion of tree demolition. 

• Tree demolition, grind up and removal 
• Demolish concrete sidewalk and asphalt path 
• Begin mulching and tree matting    

 
Westover Park – Soccer Field: 

• Soccer Field – The sod is complete and punch-out is complete, monitoring areas at the 
inlet due to heavy rains and the irrigation has been adjusted also. 

 
26th & Old Dominion Master Plan 

• The Request for Proposals (RFP) was released on Friday. 
• The County Board will make Task Force appointments at their October 2018 meeting. 
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Commission Member Reports  
 

• 26th Street North and Old Dominion Drive Site Master Planning Task Force (David Howell) 
• PRC Vice Chair, David Howell has been nominated to represent the Commission.   

 
• 55+ (Andrea Walker) 

1. Aurora Hills has a new senior center director, Lila Paig, whose last 7 years was 
w/DPR’s Office of Youth and Family Planning. 

2. Beginning Jan 2019 Arlington County 55+ residents will be given a one-day priority 
for program registration (i.e., programs w/fees) over non-residents.  This aligns 55+ 
w/other DPR program registration. 

3. Over 200 attended 55+/Alliance Sept 25 BBQ—notable given initial postponement 
for Hurricane Florence and then still held indoors because of rain. 
 

• APS (Jim Meikle) 
• Bike Element MTP (Steve Finn) 

• The Bike Element Working Group met September 27 to continue work on the 
prioritization of proposed projects for the Master Transportation Plan.  In general, 
the Working Group has agreed to a prioritization of over 100 projects, some of which 
preexisted the current Working Group effort.  Emphasis includes safety 
enhancements and improving connectivity of the existing bikeway network.  A draft 
plan will be circulated prior to the October meeting for review. 
 

• Bill Thomas Award Update 
• The new guidelines developed by the Commission are scheduled to be placed on the 

website beginning in November. 
 

• Budget/CIP (Duke Banks/Caroline Haynes/Bill Ross) 
• Bill Ross attended the County Manager's town hall forum on the upcoming budget 

which will face significant challenges during the upcoming year.  DPR staff will visit 
the Commission in November to discuss.  The Commission may want to weigh in on 
guidance to the board before the end of the year.   
 

• Civic Federation (Duke Banks) 
• At its October 2nd meeting, the Civic Federation passed a resolution in support of the 

park bonds by a vote of 18 Yeas, 15 Nays, and 1 abstention. The debate was very 
contentious given that several members of the Civic Federation’s parks committee 
were not supportive of the resolution because they felt that the bond initiative was 
not balanced between recreation and open space, and the fact that at the last minute 
$1 million for land acquisition was not included in the final bond initiative language. 
Also contributing to the close vote was an amendment stripping language from the 
resolution similar to what the Parks and Recreation Commission used in its message 
to the County Board. 

 
• Crystal City Review Commission (Nate Gould) 
• Four Mile Run Valley Work Group (Caroline Haynes/Michael Grace) 

• On Saturday, the County Board adopted the Request to Advertise (RTA) the Four Mile 
Run Valley Area Plan, which will be considered by the Planning Commission on 
November 7 and by the Board on November 17. We will have a presentation at the 
PRC meeting tonight on the plan. 
 



10  

• Joint Career Center Working Group (CCWG) (Cindy Krech) 
• Joint Facilities Advisory Commission (JFAC) (Bill Ross) 

• We expect that the Old Dominion/26th St. (Salt Facility) will be discussed at the 
10/14 JFAC meeting.  
 

• Lee Highway President’s Group (Cindy Krech/Caroline Haynes) 
• Long Bridge Fees Working Group (Andrea Walker) 

• Oct 1 Meeting: 
- Results of stat sample of County residents (at 95% confidence and a return of 

824 of 800 needed responses, good demo mix).  Punch pass (10 or less) and 
$5/day most popular.  Link to results: 
https://arlingtonva.s3.amazonaws.com/wp-
content/uploads/sites/31/2018/10/Arlington-County-Long-Bridge-Survey-
Results-Sept-12-2018-003.pdf 

- Unable to draw conclusions from non-stat business survey 
- A drill-down survey (types of classes, when wanted, fees) was emailed County-

wide yesterday (Oct 22) link: https://www.surveymonkey.com/r/RL6ZXV6 
 

• Madison Manor (TBD) 
• Natural Resources Joint Advisory Group (NRJAG) (Haynes/Howell) 

• Elizabeth Gearin, Planning Commission Member and Faculty at George Washington 
University, provided an overview of the Biophilic Communities and Sustainable 
Urban Planning graduate course she recently taught at GW. She focused on the 
research supporting the connection of humans to nature, as well as the economic, 
health, psychological and environmental benefits of integrating nature into an 
urban environment. Discussion focused on how Arlington might become a biophilic 
community. 
 

• Neighborhood Conservation Advisory Committee (NCAC) (TBD/Bill Ross) 
• We are still looking for a new liaison.  Also, a new Neighborhood Conservation 

Working Group is being established and will have representation from the 
Commission. 

 
• Pedestrian Advisory Committee (Andrea Walker) 

1. Ped access around construction sites/sidewalk closures:  DES Luis Araya noted that 
County project managers often don’t realize that contractors for County projects also 
need construction safety permits.  (NC projects do this now.)  Mr. Araya hopes to have in-
house training in place by Oct 2019.  He noted that the County’s move to one-stop 
permitting should help w/this. 

2. PAC sent letter of support County Manager for Transportation staff’s application to 
VDOT to:   
a) Add curb extensions at Courthouse and 15th Street North to slow turning traffic and 

chance of hitting pedestrians and 
b) Install 7 “rectangular rapid flashing beacons” (RRFBs) at George Mason 

Dr./Washington Blvd locations. 
 

• Plan for Our Places and Spaces (Caroline Haynes) 
• POPS will be discussed again at the PRC’s November 27 meeting. The final draft had 

a few more technical tweaks and it is hoped that it will be released this week. Irena 
Lazic presented to UFC in September, E2C2 last night, and Sports Commission is 
scheduled for Thursday. Presentations will be given to numerous additional 

https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/31/2018/10/Arlington-County-Long-Bridge-Survey-Results-Sept-12-2018-003.pdf
https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/31/2018/10/Arlington-County-Long-Bridge-Survey-Results-Sept-12-2018-003.pdf
https://arlingtonva.s3.amazonaws.com/wp-content/uploads/sites/31/2018/10/Arlington-County-Long-Bridge-Survey-Results-Sept-12-2018-003.pdf
https://www.surveymonkey.com/r/RL6ZXV6
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commissions and advisory groups throughout November. Two public events, 
modeled on the County Board's Open-Door gatherings, are tentatively scheduled for 
Friday, November 2, from 11 AM to 1 PM and Thursday, November 15 in the evening. 
More details will be shared once finalized. 

 
• Public Facilities Review Committee (PFRC)  

- Reed School (Kevin Rachlin) 
The commission will receive a briefing on the current plans for the school and its 

open space at our October 23 meeting. 
 

• Open Data Advisory Group (Nate Gould/Duke Banks) 
• Site Plan Review Committee (Bill Ross) 

• Best Western on Arlington Boulevard (Shruti Kuppa) 
- The SPRC went on a walking tour of the Best Western located at 1501 

Arlington Blvd where the staff went over the site design and building 

architecture characteristics. Next meeting will be focused on open space and 

the walking tour helped illuminate how thoughtfully planned green areas 

could really enhance this development.  

 
• Virginia Hospital Center 

- No Updates 

 
• Crystal Square Block Plan 

- County Board approved the proposal for retail development (movie theater, 
grocery store) and a corner building to complement a county park at Crystal 
Dr. and 18th St.   

 
• Market Common Clarendon Park 

- The developer is preparing to submit a proposal for making modifications to 
the retail loop open space.  This will have implications for the design and uses 
of this space, which has a public easement on it.  The current proposal will be 
presented at the October 23 PRC meeting.  The proposal involves the 
introduction of two retail pavilions, removal of the children's playground, 
removal of trees, and removing the parking on the interior loop.  The proposal 
is a minor site plan amendment and will not undergo the usual SPRC process.  
However, the commission will receive a briefing on it and may want to weigh 
in with comments to the County Board. 

 
• Sports Commission (Steve Finn) 

• At the September meeting, the Arlington Sports Commission, discussed the field 
allocation policy and will have a presentation from County Staff in October.  The ASC 
also reviewed and discussed the Bill Thomas Award and the Sports Group position 
paper on POPS concerning field development issues.  Lastly, the ASC submitted a 
letter to the County Board endorsing full field development for the proposed high 
school at the Career Center site.   
 

• Urban Forestry Commission (David Howell) 
• The September Urban Forestry Commission meeting had two major agenda items. 

Ms. Aja Moody, DES, provided a presentation on Arlington’s permitting processes, 
particularly as they apply to site treatment and trees. This included application 
intake, review, disclosure rules, and approval/revision. The presentation and 
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discussion touched on issues such as routing and roles among county offices for 
applications, prohibition of public view of applications during review and FOIA, and 
appeals. Discussion also included consideration of options for outreach to developers 
and others to promote tree preservation. 

 
• The second agenda item was the same presentation, by Irena Lazic, DPR, on the 

current status of the POPS process, and an update on the Public Spaces Master Plan 
content for several key areas of interest. The draft is expected to be released soon, 
perhaps this week. 

 
 
Other Business 
 

• The PRC discussed that it may be a good idea to formally weigh in on the Field Allocation 
Policy that is being drafted by DPR staff. 

 
 
Meeting adjourned at 9:51 p.m. 

Next Meeting: November 27, 2018, 7:00 p.m. 


