

South Carlin Springs Road Safety Study

July 2018

Update to APS & ACTC

Completed

- Pavement markings and bollards complete at all intersections
- Logistics set up for school zone flasher pilot (if APS opts to move forward)
- Website established for intersection improvements:
<https://projects.arlingtonva.us/projects/south-carlin-springs-road-signal-upgrades/>

In Progress

- Conversations with zoning on addressing sidewalk overgrowth
- Elimination of ART/WMATA bus stop across from Campbell ES
– *June 24, 2018*
- Signage changes to accommodate elongated school speed zone – *Summer 2018*
- Easements and bus pad for the relocation of the 3rd Street ART/WMATA stop – *Late-2018*
- Survey and design for 5th Rd S Curb Extension – *Late-2018*
- Easements and construction for signalized intersection projects
– *Late-2018 or 2019*

Looking Ahead

- Initiating other mid-term action items
 - Survey, design, and implement other planned curb extensions
 - Address more severe sidewalk maintenance conditions
 - Evaluate flexible delineator options
 - Review street lighting infrastructure