

South Carlin Springs Road Safety Study

October 2018

Update to APS & ACTC

Completed

- Coordinated with Code Enforcement regarding corridor overgrowth
- Coordinated with APS on speed zone flasher pilot
- Coordinated with ACPD on corridor updates
 - No updates at this time

In Progress

- Survey and design for 3rd St and 4th St curb extensions and Campbell Elementary School Sidewalk Improvements – *Winter/Spring 2018*
- Easements and bus pad for the relocation of the 3rd Street ART/WMATA stop – *Late 2018*
- Construction of 5th Rd S curb extension (must wait for five consecutive days with no school) – *Late 2018 or 2019*
- Easements and construction for signalized intersection projects – *Late 2018 or 2019*

Looking Ahead

- Initiating other mid-term action items
 - Review of 1st St S ART/WMATA Bus Stop
 - Address more severe sidewalk maintenance conditions
 - Evaluate flexible delineator options
 - Review street lighting infrastructure