

FINAL PLAN SIGNATURES

DATE: August 28, 2020

TO: Amy Pflaum, Quality Control Supervisor, DES
 Kamal 'Nick' Taktak, Construction Management Supervisor, DES
 Dave Hundelt, Planning Supervisor, WSS Bureau, DES
 Dennis Leach, Deputy Director, Transportation and Development, DES
 Ankur Patel, Design Team Supervisor, DES
 Christin Jolicoeur, Project Manager, OSEM, DES


FROM: J. Candler, Design Engineer

PROJECT: S32D - Donaldson Run Tributary B
 Stream Restoration Project

ATTACHMENT: FINAL DESIGN PLAN SET (49 SHEETS)

Attached you will find the final design plan for the above-referenced project. Please conduct a final review of the set to confirm all the comments have been addressed. Once your final review is complete, please sign your name in your designated space on the signature block below, ensuring both your signature and date stay within the borders. Upon receiving all signatures, the signature block will be inserted into each sheet of the final design plan set to be included in the construction documents.

SEAL



08/28/20

APPROVALS DATE

Amy Pflaum 8/31/2020
 QUALITY CONTROL ENGINEER

Kamal Taktak 9.2.20
 CONSTRUCTION MANAGEMENT SUPERVISOR

[Signature] 09.10.2020
 WATER, SEWER, STREETS BUREAU CHIEF

Dennis M. Leach 9/10/20
 TRANSPORTATION DIRECTOR

Christin Jolicoeur 9/10/20
 PROJECT MANAGER

Reviewing Bureau/Agency	Reviewer	Review Completed Date
TE&O (Traffic Signal, MOT Plan, Pavement Markings and Signage)	Nazia Ahsan, Catherine Seebauer	7/30/2020
Transit	Diane Trent/Mark Mainardi	7/27/2020
Water, Sewer, Streets	Pierre Cayette	7/29/2020
DPR Forestry and Landscaping	Adam Lipera	7/17/2020
Engineering Bureau	Amy Pflaum	8/27/2020
DPR Planning and Development	Walter Gonzalez	7/29/2020
Construction Management	Mannan Qureshi	8/27/2020

For 100% Signature Submissions only:
 I certify that all required approvals (LDA, WMATA, VDOT, TEO, etc) have been secured.

 Design Team Supervisor

NOTE: DO NOT FORWARD. PLEASE RETURN THE PLAN SET AND THIS SIGNATURE SHEET TO J. Candler.