
                      Supplemental Report  
 

July 14, 2003 
 
 
TO:  The County Board of Arlington, Virginia 
 
FROM:  Ron Carlee, County Manager 
 
SUBJECT: Supplemental Report - Implementation Schedule for Traffic Calming 

Projects 
 
DISCUSSION: Should the County Board approve the traffic calming projects as 

recommended, staff will proceed to implement the projects 
according to a schedule discussed below.   

 
Each of the six traffic calming projects has several elements that 
are scheduled for implementation this calendar year.  Other 
elements of the projects will require a small amount of design, 
leading to construction in spring 2004.  

 
- South Kenmore Street between Walter Reed Drive and Shirlington Road in the 

Nauck Civic Association: The project has three speed cushions and two gateways 
that can be constructed late this year.  There are two sets of nubs included 
within the plan that will have to be designed.   

 
- North Irving Street between 10th Street North and North Pershing Drive in the 

Lyon Park and Ashton Heights Civic Associations: The project has four speed 
cushions and two gateways that can be constructed late this year.  There are 
three sets of nubs included within the plan that will have to be designed.  

 
- 8th Street South between South George Mason Drive and South Glebe Road in 

the Alcova Heights Citizens Association: The project has two speed humps 
included within the plan that can be constructed by late this year.  There are two 
raised crosswalks along with a narrowed section approaching George Mason 
Drive that will require design.   

 
- North Florida Street between North George Mason Drive and 26th Street North in 

the Yorktown Civic Association: The project has three speed humps and one 
textured pavement gateway at George Mason Drive that can be constructed late 
this year. 

 
- North Kensington Street between 8th Road North and North Carlin Springs Road 

in the Bluemont Civic Association: The project has one gateway at Carlin Springs 
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Road that can be constructed late this year.  There is currently a Neighborhood 
Conservation curb and gutter project planned for the section of North Kensington 
Street between 8th Road North and 5th Street North, which will be built early next 
spring.  The three speed humps will be installed when the NC project is 
completed.  

 
- North Lexington Street between Patrick Henry Drive and 18th Street North, in the 

Westover and Tara-Leeway Civic Associations: The project has one speed hump 
that can be constructed later this summer. 
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