
STAFF: Dick Wark and Robert Capper, Planning and Design Unit, Department of Parks, Recreation 
and Community Resources 
Reviewed by the County attorney’s Office:_________   
 
County Board Meeting: March 29, 2003 
 

March 11, 2003 
 
 
TO: The County Board of Arlington, Virginia 
 
FROM: Ron Carlee, County Manager 
 
SUBJECT: Approval of an Amendment to the Design Contract for Barcroft Park 

Development, Agreement No. 165-01, between the County and 
Bowie Gridley Architects. 

 
 
RECOMMENDATION:   1. Approve an amendment to Agreement No. 165-01 

between the County and Bowie Gridley Architects to 
increase the contract amount by $35,500 for additional 
design work for a card reading system to control garage 
night time use and the addition of a third parking deck 
to the garage. 

 
      2. Authorize the Purchasing Agent to execute the 

contract documents, subject to review by the County 
Attorney. 

 
ISSUE:   The present contract amount with Bowie Gridley Architects is 

$560,000 with a $30,000 contingency for a total contract 
authorization of $590,000.  The $35,500 increase in the contract 
amount will be used for the design of a card reading system to 
provide for the use of the parking structure at night, when the park is 
closed, for neighborhood parking.  Barcroft Park is located in one of 
the most densely used parking areas in the County.  The card 
reading system will provide a means of controlling the neighborhood 
use at night while allowing the public free access during the day and 
evening hours, i.e., the reader and control arms would not be 
operational.  This increase will also provide for the design of the third 
level to the parking structure.  Besides the additional structural work, 
the addition of a third level requires an elevator.  Agreement No. 
165-01 permits the contractor to provide these additional services. 

 
SUMMARY:  This contract amount increase will bring the total contract 
authorization to $625,500.00.  
 



BACKGROUND:  The need to provide parking relief to the citizens living along 
South Four Mile Run Drive has been recognized by the County.  By providing a 
control system, the parking structure can provide a means to relieve some of the 
parking shortage.  The addition of the third deck was recognized as a need for the 
park users.  This can also serve the community at night by providing additional 
parking. 
 
DISCUSSION:  The design needs to proceed in order to get this project out to 
bid early this summer. 
 

   FISCAL IMPACT: The funds for the design work and estimated construction are available 
   from the FY 2003 bond referenda. 

 
 
 
 


